
Status – 12 December 2008 
 

Philpott Lake, VA (Section216) Feasibility Study 
 

Welcome to our new Lead Planner, Debbie Willis, who is located here in Wilmington.  
Her role as lead planner, along with Bud Laroche, is central to setting the framework for 
the 216 study.  Please include her in any communications.  Her complete contact 
information (Tel: 910-251-4029 and Email Debra.K.Willis@usace.army.mil) is on the 
web page (http://www.saw.usace.army.mil/philpott_216/main.htm ) in the updated 
participants list (12 Dec 08), along with information on status and work group activities.  
I request that each of you go to the web page and update or add contact information for 
you and your organization (give needed changes to Debbie, Bud or me).    Debbie will 
also be an important part of the “planning group” along with Bud Laroche and Ben Lane. 
 
Stage 1 work, determination of existing data and needs and preparation of scopes of work 
and cost estimates, is about 90 – 95% complete.  Of the 5 technical work groups, 4 have 
prepared at least draft scopes of work and cost estimates.  We need to pull together and 
finalize the work that has been done.  We also need to complete a significant effort 
needed from the “Operating Policies and Administrative Procedures” work group.  Once 
that is completed and reviewed, a meeting will be held with stakeholders, the work 
groups, and the Executive Committee to lay out our plan for completing needed stage 2 
technical studies, data collection, and modeling. 
 
We are currently unable to continue to completion of stage 1 due to a shortage of 
funding.  The Commonwealth of Virginia and the federal government both face funding 
challenges.  No work is currently underway on the Philpott 216 study and we are 
uncertain as to when the needed nonfederal funds will become available.   
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